

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Steve Haupt	2. Log Date: 03-21-02	3. CCR #: 02-0237	4. Rev: -	5. Tel: (301) 925-1137	6. Rm #: 2078	7. Dept. CM
8. CCR Title: LaRC DAAC baseline corrections						
9. Originator Signature/Date <i>Steve Haupt</i> 4/19/02		10. Class <u>II</u>	11. Type: CCR	12. Need Date:		
13. Office Manager Signature/Date <i>Lanie Bangalyo</i> 4/19/02		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003, 920-TDL-002, 920-TDL-014		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Consolidated audit discrepancies report, <a href="http://pete/baseline/INTERROGATION/DAAC-LARC/DISCREPS/CondensateALL.html">http://pete/baseline/INTERROGATION/DAAC-LARC/DISCREPS/CondensateALL.html</a> .						
23. Problem: (use additional Sheets if necessary) During the course of 6A audits, numerous discrepancies were found between the real host configurations at the LaRC DAAC and the ECS baseline documentation.						
24. Proposed Solution: (use additional sheets if necessary) Implement the proposed changes listed on the additional sheet to resolve discrepancies in ECS baseline documentation. Host configuration issues are being addressed in accordance with the NCR process and in coordination with the LaRC DAAC.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The current documentation will not accurately reflect the real configuration of the LaRC DAAC.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Lanie Bangalyo</i> 4/29/02		Disposition: <input checked="" type="checkbox"/> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

 ORIGINAL



## ADDITIONAL SHEET

CCR #: *02-0237* Rev: - Originator: Steve Haupt

Telephone: (301) 925-1137 Office: 2078

Title of Change: LaRC DAAC Baseline Corrections

- 01) Remove ClearCase and ClearCase patches from I0ais09.
- 02) Add the 4 MIPSpro compilers to I0dig06, I0icg01.
- 03) Remove the 4 MIPSpro compilers from I0spg01, I0spg05, I0spg06, I0spg10.
- 04) Add DG SCSI & FC RAID to, 3.3, to I0acg02, I0icg01, I0spg01, I0spg05, I0spg06, I0spg10.
- 05) IRIX O/S version for I0acg02, I0acg05, I0icg01, I0spg01, I0spg05, I0spg06, and I0spg10 should be 6.5.14m, not 6.5.6m.
- 06) IRIX O/S version for I0console1 and I0console2 should be 6.5.9m.
- 07) Add ProDev Workshop, 2.7, to I0dig06.
- 08) Add RAID PROM, 1.73.0, to I0acg02, I0acg05, I0icg01, I0spg01, I0spg05, I0spg06, I0spg10.
- 09) Add Network Time Services (NTP) to I0acg02, I0acs01, I0acs03, I0acs04, I0acs06, I0console1, I0console2, I0css02, I0dis01, I0dis02, I0dms01, I0dms04, I0dms05, I0icg01, I0ins01, I0ins02, I0mss01, I0mss05, I0mss10, I0mss20, I0mss21, I0pls01, I0pls02, I0spg01, I0spg05, I0spg06, I0spg10, and I0sps03.
- 10) Add IMSL C and FORTRAN Libraries to I0spg01, I0spg05, I0spg06, and I0spg10.
- 11) Add CDE to I0ais10.
- 12) Populate I0ais10 like I0ais09.
- 13) Populate I0console1 like I0console2.
- 14) For LaRC only, on I0css02, the path for Crack should be /usr/ecs/OPS/COTS/crack.
- 15) Version of ACSLS on I0drs03 and I0drs05 should be 6.0.1, not 5.3.2
- 16) Add BDS and HiPPI SW to I0icg01.

CM01AJA00 Revised 10/15/01

ECS

 ORIGINAL