

ECS Configuration Change Request

Page 1 of 9 Page(s)

1. Originator Jon Velapoldi	2. Log Date: 3/26/02	3. CCR #: 02-0252	4. Rev: —	5. Tel: 301 925-0982	6. Rm #: 2034D	7. Dept.
8. CCR Title: ClearCase 4.1 Installation relating to PSR Delivery to DAACs						
9. Originator Signature/Date Jon Velapoldi /s/ 3/26/02			10. Class IN	11. Type: CCR	12. Need Date: 04/04/2002	
13. Office Manager Signature/Date Arthur Cohen /s/ 3/26/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) To fulfill the IDG Cell Testing Process for ClearCase 4.1 for Solaris 8 delivery, several installations/upgrades of rootbeer is required.						
24. Proposed Solution: (use additional sheets if necessary) Perform upgrade testing and verification of installation instructions for ClearCase 4.1. The ECO steps identified will cover Upgrade and testing						
25. Alternate Solution: (use additional sheets if necessary) Perform tests and verification in the PVC without any preliminary tests.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) No opportunity to verify fresh install in PVC/VATC if red-lines are needed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Solaris 8 schedule and delivery.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 3/27/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			