

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 03/29/02	3. CCR #: 02-0258	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: Add 9GB of additional disk space to p0console1 and t1console1 for distribution of operating system updates.						
9. Originator Signature/Date Sarah Lewallen /s/ 3/28/02			10. Class II	11. Type: CCR	12. Need Date: 3/29/02	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 3/28/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDP-001, 920-TDV-001			17. Schedule Impact: severe		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: 3/29/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: IRIX 6.5.14 upgrade space requirements						
23. Problem: (use additional Sheets if necessary) Need additional space on the distribution area to store the IRIX 6.5.14 upgrade.						
24. Proposed Solution: (use additional sheets if necessary) Add 9GB drive from stock (EIN 10733) to p0console1 (EIN 8502). Remove the 9GB external drive (EIN 8689) from the system mohican (EIN 8688), install on t1console1 (EIN 0668). Concatenate the two external drives into one filesystem for approximately 16GB of usable space.						
25. Alternate Solution: (use additional sheets if necessary) Purchase an 18 GB external SCSI drive for each system.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will need to relocate distribution to one of the production Origins with a free 18 GB drive.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for IRIX 6.5.14 installations.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 3/29/02 A. Abtahi /s/ 3/29/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			