

# ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Maryellen Corbett	<b>2. Log Date:</b> 04/01/02	<b>3. CCR #:</b> 02-0264	<b>4. Rev:</b>	<b>5. Tel:</b> 301 925-0703	<b>6. Rm #:</b> 2072C	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Anpassword removal until replacement is delivered						
<b>9. Originator Signature/Date</b> Maryelln Corbett /s/ 04/02/02			<b>10. Class</b>	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 04/15/2002	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 04/01/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> 920-TDG-002,920-TDN-002,920-TDE-002,920-TDP-002,920-TDE-002,920-TDV-002,920-TDS-002, 910-TDA-003,910-TDA-			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Problems are still being experienced with Anpassword version 2.3. Work on identifying a replacement product is in progress, but us not currently ready to be delivered.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Remove Anpassword from all baselined hosts in the EDF and DAAC sites because of identified problems. Replacement product that will address requirements previously met by Anpassword, will be installed on all baselined hosts when replacement product is PSRed. Baseline documents with red-lines are attached.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Retain software with identified problems.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Problems and/or operational impacts may occur with use of software.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron Peters /s/ 4/3/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 4/16/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

