

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Gary Gavigan	2. Log Date: 04/02/02	3. CCR #: 02-0273	4. Rev:	5. Tel: Ext.4113	6. Rm #: 2003F	7. Dept. M&O
8. CCR Title: Transfer to LaRC from GSFC STK Timberwolf DLT Library for use on the M&O LAN for Offsite System backups.						
9. Originator Signature/Date Gary Gavigan /s/ 04/02/02			10. Class II	11. Type: CCR	12. Need Date: 4/12/02	
13. Office Manager Signature/Date Pamela Johnson /s/ 04/02/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDG-001			17. Schedule Impact: N/A		18. CI(s) Affected: g0dis01	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Currently LaRC does not have the hardware to support DAAC offsite System Backups.						
24. Proposed Solution: (use additional sheets if necessary) Transfer to LaRC from GSFC STK Timberwolf DLT Library for use on the M&O LAN for Offsite System backups. EIN : 9103 This DLT library is not being used on g0dis01 and can be used at LaRC on I0mos14 to perform backups to move offsite.						
25. Alternate Solution: (use additional sheets if necessary) Procure a DLT library to perform this task.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Project funds would be needed to procure a DLT library for LaRC to meet contract requirements.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 04/09/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

