

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|------------------------|---------------------------|---|--|---|-----------------|
| 1. Originator Carol Lindsey | 2. Log Date: 4/8/02 | 3. CCR #: 02-0284 | 4. Rev: | 5. Tel: 301 883 4074 | 6. Rm #: 3015 J | 7. Dept. DEV |
| 8. CCR Title: Remove Old Open Client Binaries from Automount Directory | | | | | | |
| 9. Originator Signature/Date Carol H. Lindsey /s/ 4/5/02 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 04/19/02 | |
| 13. Office Manager Signature/Date Arthur Cohen /s/ 4/5/02 | | | 14. Category of Change: Update ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted: None | | | 17. Schedule Impact: | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Old versions of open client binaries are taking up space on the automount machines. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Remove the following open client binaries from the automount machines in EDF, VATC, and PVC. sybOCv11.1.0, sybOCv11.1.1_32 & sybOCv11.1.1 | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 4/10/02 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |