

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Guy Swope	2. Log Date: 4/8/02	3. CCR #: 02-0285	4. Rev: —	5. Tel: x0515	6. Rm #: 3011	7. Dept. DEV
8. CCR Title: Need 2 property room PCs installed for ESD 153 JAWS software						
9. Originator Signature/Date Guy Swope /s/ 4/8/02			10. Class IN	11. Type: CCR	12. Need Date: 4/15/2002	
13. Office Manager Signature/Date Mark McBride /s/ 4/8/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 153						
23. Problem: (use additional Sheets if necessary) As part of the ECS implementation of ESD 153, two PCs with sound cards are needed to run the Freedom Scientific's JAWS screen reader software to aid developers in bringing ECS web sites into compliance with Section 508 of the Rehabilitation Act						
24. Proposed Solution: (use additional sheets if necessary) PCs with sound cards have been located in the property room. These need to be extracted from the property room and installed in the room adjacent to the Functionality Lab (3039). Make sure they have a minimum 166 MHz CPUs and 32 MB RAM Note - a table will need to be added and placed next to the door separating 3039 from The EIN number for the PCS to be moved are (see attached e-mail) Contact Guy Swope for detail						
25. Alternate Solution: (use additional sheets if necessary) Purchase new PCs with sound cards						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to mee the requirements of ESD 153.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 4/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			