

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|------------------------|----------------------------------|---|--|---|-----------------|
| 1. Originator Guy Swope | 2. Log Date: 4/8/02 | 3. CCR #: 02-0286 | 4. Rev: — | 5. Tel: x0515 | 6. Rm #: 3011 | 7. Dept. DEV |
| 8. CCR Title: Install Adobe Acrobat 5.0 for DM in EDF | | | | | | |
| 9. Originator Signature/Date Guy Swope /s/ 4/8/02 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 4/19/2002 | |
| 13. Office Manager Signature/Date Mark McBride /s/ 4/8/02 | | | 14. Category of Change: EDF (RTSC) | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted: N/A | | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: N/A | |
| 19. Release Affected by this Change: 6A, 6B | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 153 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) As part of the ECS implementation of ESD 153, the COTS product Adobe Acrobat 5.0 has been procured and needs to be installed onto Data Management machines to allow Data Management to convert PDF files to Acrobat version 5.0. In doing so, PDF files will be readable by screen readers that assist the blind in accessing computer applications and web sites. Doing this will ensure that ECS web sites, specifically EDHS, are compliant with Section 508 of the Rehabilitation Act. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) 3 Adobe Acrobat 5.0 licenses were purchased to support the ECS's update of Priority 2 web sites. It is recommended that all 3 licenses of Acrobat 5.0 be installed in on three Data Management PCs located in the EDF, namely in cubes: Kim Partida-Runge's office: 3134K Jeff Porterfield's office: 3134J Barri Rubel-Shuart's office: 2100 | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) Only alternative is to submit a waiver to not bring ECS web sites with PDF files into compliance due to undue burden. | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to mee the requirements of ESD 153. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 4/10/02 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |