

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Pamela Lee	2. Log Date: 4/8/02	3. CCR #: 02-0294	4. Rev: -	5. Tel: x4123	6. Rm #: 2108D	7. Dept. SE
8. CCR Title: install AMASS 5.2.1 in PVC						
9. Originator Signature/Date /s/ Pamela Lee 4/8/02			10. Class IN	11. Type: CCR	12. Need Date: 04/10/2002	
13. Office Manager Signature/Date /s/ Carolyn Whitaker 4/8/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-023, 920-TDP-002, 910-TDA-003			17. Schedule Impact: NONE		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The ECS 6A Baseline delivery for SGI IRIX 6.5 is upgrading to version 6.5.14m on all SGI platforms. ADIC Archive Management and Storage System (AMASS) version 5.1.1 is not compatible with IRIX 6.5.14m, and must be upgraded to version 5.2.1. AMASS 5.2.1 has been installed and tested for functionality of the basic AMASS Administrative command set in the PVC Prototype LAN, but has not been tested in an operational load condition.						
24. Proposed Solution: (use additional sheets if necessary) Install and test the AMASS 5.2.1 application in the PVC on p0drg01, p0drg04, and p0acg05 under load conditions for operability.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): /s/ B. Peters 3/10/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0294 **Rev: - Originator:** Pamela Lee

Telephone: x0734 **Office:** 2108D

Title of Change: Install AMASS 5.2.1 in the PVC

AMASS 5.2.1 must be installed on the AMASS instances in the PVC (p0drg04; p0drg01; p0acg05) after the clients have been upgrade to IRIX 6.5.14m. AMASS 5.2.1 will need to be tested under a load condition. The PVC offers the best environment to exercise the operability of the AMASS application. The application will be verified during the next performance benchmark scheduled for 04/.16 - 04/17.

CM01AJA00 Revised 10/15/01

ECS