

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 4/10/02	3. CCR #: 02-0295	4. Rev: —	Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: Patch_6A.05_ExtSubsetter_02. For All DAACs Contains fix for Two SEV 3 NCR.						
9. Originator Signature/Date Cherry A. Kenney /s/ 4/9/02			10. Class II	11. Type: CCR	12. Need Date: 09April02	
13. Office Manager Signature/Date Arthur Cohen /s/ 4/9/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:	18. CI(s) Affected: DSS		
19. Release Affected by this Change: 6A		20. Date due to Customer: 09April02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33627, 33698						
23. Problem: (use additional Sheets if necessary) Sv=3, ECSed33627, Desc: DCLI not cleaning up .out files correctly Sv=3, ECSed33698, Need to add EcDsDdMkcfg to the new Ext Subsetter .ius						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.05_ExtSubsetter_02 must be installed on top of Patch_6A.05_ExtSubsetter.01D. Patch_6A.05_ExtSubsetter.02 must be installed at the same time as Patch_6A.05_SDSRV.02 because they reside on the same host and use the same shared libraries.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 operational testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed immediately following the delivery of 6A.05.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	

32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/10/02	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 4/10/02	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

CM01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 02-0295 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.05_ExtSubsetter_02. For All DAACs Contains fix for Two SEV 3 NCR.

Actions

Clearcase

Please make One Sun tar file with the following packages:

.EcDsDdDCLI.pkg
.EcDsDdEPD.pkg
.EcDsDdEPDCommon.pkg

The name of the tar file will be Patch_6A.05_ExtSubsetter.02

Deliver tarfile to All DAACs.

DAAC Install Instructions

- ___ a) On any SUN host, activate the ECS Assistant.
- ___ b) Select E.A.S.I.
- ___ c) Select the correct mode.
- ___ d) Enter the staging directory. When entering the Staging Area, don't enter a platform directory name. For example, enter: /net/<staging_host>/codedrop2/6A_04, not /net/<staging_host>/codedrop2/6A_04/SUN. During Installation, E.A.S.I. will choose the appropriate architecture depending on the machine on which it is installing custom code. Press: <RETURN>.
- ___ e) Click: CUSTOM and then click: Next
- ___ f) Ensure that the Sort by dialogue box has Subsystem selected.
- ___ g) Expand DSS. Expand EcDsDd. Then click on .EcDsDdDCLI.pkg, .EcDsDdEPD.pkg, .EcDsDdEPDCommon.pkg
- ___ h) Click on Next.
- ___ i) Click on Install
- ___ j) Make sure StagingArea is highlighted. Click on Next
- ___ k) Verify the correct packages will be installed in the E.A.S.I Installation Confirmation window. Then click on Next.
- ___ l) Click on Yes in the Final Confirmation window.
- ___ m) On the E.A.S.I status. Click on COMM.

Test Report is attached.

ExtSubSetter.02 Test Plan-

33698(V)- *Need to add EcDsDdMkcfg to the new Ext Subsetter .ius*

Test Plan: (None Needed)

Test Report:

Successfully verified that all Mkcfgs are there and properly referenced.

33627(C)- *DCLI not cleaning up .out files correctly (33442 duplicate)*

Test Plan:

Verify that EcDsDdDCLI is cleaning up .out files correctly

Note: file name must be 80+ characters to verify NCR.

Test Report:

Successfully verified that EcDsDdDCLI is cleaning up .out files correctly