

ECS Configuration Change Request

Page 1 of 25 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 4/11/02	3. CCR #: 02-0300	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Record Approved RVARs in the VDB						
9. Originator Signature/Date Joan H. Schessler /s/ 4/10/02			10. Class II	11. Type: CCR	12. Need Date: 4/26/02	
13. Office Manager Signature/Date Evelyn Nakamura /s/ 4/10/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: NA		18. CI(s) Affected:NA	
19. Release Affected by this Change: 6B		20. Date due to Customer: 4/26/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) All approved Requirements Verification by Analysis Reports (RVARs) need to be added to the VDB for tracking Level 3 Requirement Sell-off status						
24. Proposed Solution: (use additional sheets if necessary) Add the following RVARs to the VDB: 51, 60, 88, 90 - 93, 95 - 102, 125, 133, 134, 141, 144, 147 - 149						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ESDIS could not track L3RR status						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 4/18/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			