

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 4/11/02	3. CCR #: 02-0301	4. Rev: -	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept.
8. CCR Title: Release of GhostView 1.5 and GhostScript for the DAACs						
9. Originator Signature/Date Maryellen Corbett 4/16/2002		10. Class II	11. Type: CCR	12. Need Date: 04/16/2002		
13. Office Manager Signature/Date A. B. Baker 4/16/2002 for Carolyn W.		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency Routine		
16. Documentation/Drawings Impacted: 920-TDG-002, 920-TDN-002, 920-TDE-002, 920-TDL-002, 920-TDP-002, 920-TDV-002, 920-TDS-002, 910-TDA-003, 910-TDA-423		17. Schedule Impact:	18. CI(s) Affected: 914-TDA-189			
19. Release Affected by this Change: 6A		20. Date due to Customer:	21. Estimated Cost: None - Under 100K			
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) PSR for GhostView 1.5 and GhostScript 6.52 for Solaris 8 has completed the COTS upgrade process, including Testing and System Engineering Internal Reviews. M&O DAAC Walkthrough and PSR reviews are in progress. Product is needed for Solaris 8 Transition.						
24. Proposed Solution: (use additional sheets if necessary) When the DAAC Walkthrough and PSR ITP sessions are successfully completed, post the PRS for GhostView and GhostScript for Solaris 8 PSR and release the appropriate media and/or tar files related to this COTS upgrade.						
25. Alternate Solution: (use additional sheets if necessary) Risk lack of support for COTS product is not upgraded.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Risk lack of support for COTS product is not upgraded.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:	31. CCR Closed Date:		
32. EDF/SCDV CCB Chair (Sign/Date): R. Miller 4/16/02		Disposition: (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				