

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sukhada Gore	2. Log Date: 4/15/02	3. CCR #: 02-0307	4. Rev: -	5. Tel: 301-925-0638	6. Rm #: 2009J	7. Dept. DEV/CO
8. CCR Title: TE_6A.05_ESDT.21_MISR : for LaRC DAAC only. Contains fix for Severity 5 NCR : 33950. Created new MISR Version 1 ESDT descriptor.						
9. Originator Signature/Date Signature on File		10. Class II	11. Type: CCR		12. Need Date: 15Apr02	
13. Office Manager Signature/Date Signature on File		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: SDSRV/ESDT/INGEST		
19. Release Affected by this Change: 6A		20. Date due to Customer: 15Apr02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33950						
23. Problem: (use additional Sheets if necessary) ECSed33950 St=T, Sv=5, Desc: Create a new MISR ESDT.						
24. Proposed Solution: (use additional sheets if necessary) Provide as TE_6A.05_ESDT.21_MISR for LaRC DAAC Only.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing by science teams; wait until next full system delivery						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.						
27. Justification for Emergency (If Block 15 is "Emergency"): ESDTs are needed at the LaRC DAAC for immediate testing.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller 4/15/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Debra Stepp 4/15/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 00-0307

Rev: - **Originator:** Sukhada Gore

Telephone: 301-925-0638

Office: 2009J

Title of Change: TE_6A.05_ESDT.21_MISR : for LaRC DAAC only. Contains fix for Severity 5 NCR : 33950. Created new MISR Version 1 ESDT descriptor.

Actions

Clearcase

Please build SUN tar file for the following files from 6A.05 baseline :

/ecs/formal/ESDT/Mi/
DsESDTMiMIANCRT.001.desc

Please name the tarfile TE_6A.05_ESDT.21_MISR

This is for LaRC DAAC only.

DAAC INSTALL INSTRUCTIONS

Untar the SUN tar file.

To install the ESDT descriptor file :

1. Logon to the sdsrv host
2. cd /usr/ecs/<MODE>/CUSTOM/data/ESS/
3. cp -p <staging_area>/<descriptor file name> .
4. chmod 644 <descriptor file name>

Note : MISR ESDT descriptor is new, and it has to be installed.

5. To install the ESDT descriptor, use the Science Data Server GUI.
6. Remember to make changes as necessary for new Volume Group as well!!!!!!!!!!
7. Re-start SDSRV.