

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 4/16/02	3. CCR #: 02-0311	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. Dev
8. CCR Title: Evaluation of DDTS 4.7 for a maintenance COTS Upgrade						
9. Originator Signature/Date Natisha Greenway /s/ 4/15/02			10. Class IN	11. Type: CCR	12. Need Date: 4/26/02	
13. Office Manager Signature/Date John Cockey /s/ 4/15/02			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: MSS	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Solaris 8 Upgrade Plan						
23. Problem: (use additional Sheets if necessary) Need to evaluate the latest version of DDTS 4.7 to ascertain that DAACs and the SMC's ECS customized version of DDTS 4.1 can be upgraded to 4.7 with minimal, if any, difficulty.						
24. Proposed Solution: (use additional sheets if necessary) Load a copy of the ECS customized DDTS 4.1 on a Sun Platform "Miami "(with a Solaris 8 OS) in a local mode to preclude interference with the EDF's DDTS. Upgrade the customized DDTS 4.1 to DDTS 4.7. Execute the DDTS unit test to confirm that customizations work under DDTS 4.7. Evaluate unit test results. Document and resolve any problems. Write installation instructions and assessments.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DDTS 4.1 has reached its end of life and will no longer be supported by vendor.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 4/17/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			