

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sally Jew	2. Log Date: 04/16/02	3. CCR #: 02-0315	4. Rev: —	5. Tel: (301)925-1138	6. Rm #: 3204B	7. Dept.
8. CCR Title: install Jconnect 5.5 on the /tools automount directory with EBF10106.						
9. Originator Signature/Date Sally Jew /s/ 4/16/02			10. Class IN	11. Type: CCR	12. Need Date: 4/24/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 4/16/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-023, 910-TDA-003, 920-TDP-002, 920-TDV-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Install jConnect-5_5 in PVC and VATC after regression test in the EDF.						
24. Proposed Solution: (use additional sheets if necessary) install the jConnect 5-5 to /tools/jconnect automounted directory. Tar file name: EBF10106.tgz Checksum: 6124826 315430433						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) would not able to test the application using jConnect -5_5 in PVC/VATC before PSR.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 4/22/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			