

## ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Cherry Kenney	2. Log Date: 4/17/02	3. CCR #: 02-0318	4. Rev: -	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: TE_6A.05_PDS.01 For EDC DAAC only. Contains fix for Sev 3 NCR - 33264						
9. Originator Signature/Date Signature on file		10. Class II	11. Type: CCR	12. Need Date: 17April02		
13. Office Manager Signature/Date Signature on file		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected:STMGT		
19. Release Affected by this Change: 6A		20. Date due to Customer: 17April02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33264						
23. Problem: (use additional Sheets if necessary) 33264 - The user entered a very long description for organization", which took up space on two shipping labels. The user also did not enter a value for "state" and the value on the shipping label came up as null."						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.05_PDS.01 TE must be installed on top of initial 6A.05 delivery. Tarfile was made on April 17, 2002.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 operational testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed immediately following the delivery of 6A.05.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox 4/17/02		Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Debra Stepp 4/17/02		Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 02-0318    **Rev:** -    **Originator:** Cherry Kenney

**Telephone:** 301-883-4177    **Office:** 3204D

**Title of Change:** TE\_6A.05\_PDS.01 For EDC DAAC only. Contains fix for Sev 3 NCR - 33264

Actions

ClearCase

Please create a IRIX tarfile from the 6A05 baseline for the following file:

/ecs/formal/PDS/lib/irix65/pdsis.jar

Please name the tarfile TE\_6A05\_PDS.01

Deliver tarfile to EDC DAAC only.

### DAAC INSTALL INSTRUCTIONS

1. Untar the tar file and copy the pdsis.jar file to /data1/pdsis[\_mode]/local/javalib (where \_mode is \_ts1 or \_ts2, depending on the pdsis account logged into)

2. Restart the PDSIS Server