

## ECS Configuration Change Request

Page 1 of Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 4/23/02	<b>3. CCR #:</b> 02-0318	<b>4. Rev:</b> A	<b>5. Tel:</b> 301-883-4177	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/CO
<b>8. CCR Title:</b> TE_6A.05_PDS.01 For EDC DAAC only. Contains fix for Sev 3 NCR - No text wrap on PDS shipping labels plus "null" state. TE is being revised for deliver to other DAACs.						
<b>9. Originator Signature/Date</b> Cherry Kenney /s/ 4/22/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 23April02	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 4/24/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> STMGT	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 17April02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33264						
<b>23. Problem: (use additional Sheets if necessary)</b> 33264 - No text wrap on PDS shipping labels plus "null" state p						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE_6A.05_PDS.01 TE must be installed on top of initial 6A.05 delivery. Tarfile was made on April 17, 2002.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay testing; wait until next full system delivery.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Delays in testing or possible delays in 6A.05 operational testing						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Needed immediately following the delivery of 6A.05.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> G. G. Gavigan, Jr. /s/ 4/23/02		<b>Disposition:</b> <span style="border: 1px solid black; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 02-0318    **Rev:** A    **Originator:** Cherry Kenney

**Telephone:** 301-883-4177    **Office:** 3204D

**Title of Change:** TE\_6A.05\_PDS.01 For EDC DAAC only. Contains fix for Sev 3 NCR - No text wrap on PDS shipping labels plus "null" state. TE is being revised for deliver to other DAACs.  
Actions

ClearCase

Please create a IRIX tarfile from the 6A05 baseline for the following file:

/ecs/formal/PDS/lib/irix65/pdsis.jar

Please name the tarfile TE\_6A05\_PDS.01

Deliver tarfile to EDC DAAC only.

### DAAC INSTALL INSTRUCTIONS

1. Untar the tar file and copy the file to data1/pdsis[\_mode]/lib (where \_mode is \_ts1 or \_ts2, depending on the pdsis account logged into)
2. Restart the PDSIS Server