

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Donna Copeland	2. Log Date: 4/18/02	3. CCR #: 02-0321	4. Rev: -	5. Tel: 301-925-1186	6. Rm #: 3015D	7. Dept. RDEV
8. CCR Title: Release of Java Runtime Environment (JRE) for the DAACs						
9. Originator Signature/Date <i>Donna Copeland</i> 4/17/02		10. Class II	11. Type: CCR	12. Need Date: 4/19/02		
13. Office Manager Signature/Date <i>John W. Hickey</i> 4/18/02		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-023, 920-TDE-002, 920-TDG-002, 920-TDL-002, 920-TDN-002, 920-TDP-002, 920-TDV-002		17. Schedule Impact:		18. CI(s) Affected: 914-TDA-191		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The following COTS products are needed for the Solaris 8 Transition. PSR for Java Runtime Environment (JRE) version 1.3.1_01 for ECS SUN machines and version 1.3.1 for ECS SGI machines has completed the COTS upgrade process, including Testing and System Engineering Internal Reviews. M&O DAAC Walkthrough and PSR reviews are in progress.						
24. Proposed Solution: (use additional sheets if necessary) When the DAAC Walkthrough and PSR ITP sessions are successfully completed, post the PRS for Java Runtime Environment (JRE) version 1.3.1_01 for ECS SUN machines and version 1.3.1 for ECS SGI machines PSR and release the appropriate media and/or tar files related to this COTS upgrade.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If JRE 1.3.1_01 (SUN) and JRE 1.3.1 (SGI) is not installed, problems could occurred due to version inconsistencies among the ECS components or due to security flaws in the earlier version.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bradley R. Miller</i> 4/22/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>John W. Hickey</i> 4/19/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				