

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 5/21/02	3. CCR #: 02-0321	4. Rev: A	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SE
8. CCR Title: JRE 1.3.1/1.3.1_01 for Solaris 8 Transition						
9. Originator Signature/Date Maryellen Corbett /s/ 5/21/02			10. Class II	11. Type: CCR	12. Need Date: 05/22/2002	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 5/21/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 914-TDA-191, 920-TDx-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) PSR for JRE 1.3.1 for SGI and 1.3.1_01 for Solaris 8 did not include the new Data Pool hosts: xxPDS01 and JRE 1.3.1_01 is required on this machine.						
24. Proposed Solution: (use additional sheets if necessary) Post Revision 01 of JRE 1.3.1_01 (SUN), JRE 1.3.1 (SGI) for Solaris 8 on the ECS Project (914-TDA-911) which includes all xxdps01 hosts. Install JRE 1.3.1_01 on all Data Pool servers (xxdps01) hosts as identified in PSR (914-TDA-191 Rev.01).						
25. Alternate Solution: (use additional sheets if necessary) None .						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will not have all needed IDL hosts baselined.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 5/22/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): G. G. Gavigan /s/ 5/21/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				