

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl M. Washington	2. Log Date: 4/23/02	3. CCR #: 02-0333	4. Rev: —	5. Tel: 0734	6. Rm #: 2079	7. Dept. SE
8. CCR Title: Engineering Technical Directive (ETD) for DCE Removal (Phase III)						
9. Originator Signature/Date Darryl M. Washington /s/ 4/17/02			10. Class II	11. Type: CCR	12. Need Date: 04/23/2002	
13. Office Manager Signature/Date Royal J. White, Jr. /s/ 4/18/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: NONE		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The implementation of 6A.XX excludes the use of DCE client and server. We have devised a four phase approach to removing DCE from the ECS baseline. This ETD provides procedures to accomplish Phase III (unconfiguring DCE).						
24. Proposed Solution: (use additional sheets if necessary) Instructions for unconfiguring DCE from the client and server at each DAAC are provided in the Engineering Technical Directive enclosed with this document.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DCE will remain on the hard drive configured and will cause problems with Network Time Services and potentially the 6A.XX custom code.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/24/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 4/23/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			