

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Natisha Greenway	<b>2. Log Date:</b> 5/7/02	<b>3. CCR #:</b> 02-0337A	<b>4. Rev:</b> A	<b>5. Tel:</b> 301-925-1079	<b>6. Rm #:</b> 2016D	<b>7. Dept.</b> Dev
<b>8. CCR Title:</b> Release of Java and Web Services COTS for the DAACs - RevA						
<b>9. Originator Signature/Date</b>  Signature on file		<b>10. Class</b>  II	<b>11. Type:</b>  CCR	<b>12. Need Date:</b> 04/30/02		
<b>13. Office Manager Signature/Date</b>  Signature on file		<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine		
<b>16. Documentation/Drawings Impacted:</b> 914-TDA-192, 920-TDP-002		<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>		
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> The COTS PSR Document 914-TDA-192, Section 6, Table 6-4 External Subsetter, lists p0acs02 and p2acs02 as hosts affected in the Release Notes. This was an error.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Revise 914-TDA-192, Section 6 to show p0acs03 and p2acs03 as the correct hosts for Java and Web Services COTS. The document will be reposted as Revision 1.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> PVC hosts will be incorrectly installed.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> /s/ Byran Peters 5/7/02		<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> /s/ Gary Gavigan 5/7/02		<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				