

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Byrnes	2. Log Date: 04/24/02	3. CCR #: 02-0339	4. Rev:	5. Tel: 301-925-0729	6. Rm #: 3124	7. Dept. SED
8. CCR Title: Reconfigure STK silos at GSFC						
9. Originator Signature/Date Robert Byrnes /s/ 4/24/02			10. Class II	11. Type: CCR	12. Need Date: 4/30/02	
13. Office Manager Signature/Date Randy Haynes /s/ 4/24/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDG-001			17. Schedule Impact: none		18. CI(s) Affected: DRGHW, ACMHW	
19. Release Affected by this Change: N/A		20. Date due to Customer: 4/30/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Aqua Archive						
23. Problem: (use additional Sheets if necessary) Configure g0drg04 to operate Silo3 and Silo4 at GSFC.						
24. Proposed Solution: (use additional sheets if necessary) Remove D3 tape drives from g0drg01 (Silo 1) and g0drg02. (Silo 2) This must be completed first to supply power to the additional 9940 tape drives being installed into Silo 2. Install from stock 3 9940 tape drives into Silo 2 and relocate 2 9840 tape drives from Silo 3 to Silo 2. Relocate 2 9840 tape drives from Silo 3 to Silo 1. Relocate 6 9940 tape drive from Silo 4 to Silo 3. Relocate 1 SCSI interface card from g0acg01 to g0acg04.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Failure to meet requirements.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 4/30/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			