

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Donna Copeland	2. Log Date: 4/29/02	3. CCR #: 02-0349	4. Rev: -	5. Tel: 301-925-1186	6. Rm #: 3015D	7. Dept. RDEV
8. CCR Title: Release of Sun Solaris 8 Release 2/02 OS Upgrade Bundle for the DAACs						
9. Originator Signature/Date  Signature on file			10. Class  II	11. Type:  CCR	12. Need Date: 5/1/02	
13. Office Manager Signature/Date  Signature on File			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: See Attached			17. Schedule Impact:		18. CI(s) Affected: All	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The following COTS products are needed for the Solaris 8 Transition. PSR for Sun Solaris 8 OS Upgrade Bundle has completed the COTS upgrade process, including Testing and System Engineering Internal Reviews. M&O DAAC Walkthrough and PSR reviews are in progress.						
24. Proposed Solution: (use additional sheets if necessary) When the DAAC Walkthrough and PSR ITP sessions are successfully completed, post the PRS for Sun Solaris 8 OS Upgrade Bundle PSR and release the appropriate media and/or tar files related to this COTS upgrade.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Termination of support for Solaris 2.5.1 and related Compilers and RAID volume managers. Also, termination of support for many third party COTS products.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): B. Peters 5/2/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan 5/1/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0349      **Rev:**      **Originator:** D. Copeland

**Telephone:**      **Office:**

**Title of Change:** Release of Sun Solaris 8 Release 2/02 OS Upgrade Bundle for the DAACs

### 16. Documents/Drawings Impacted

910-TDA-003	910-TDA-023	911-TDA-00x	920-TDE-002	920-TDG-002	920-TDL-002	920-TDN-002
920-TDS-002	920-TDV-002	920-TDP-002	920-TDE-014	920-TDG-014	920-TDL-014	920-TDN-014
920-TDS-014	920-TDV-014	920-TDP-014	914-TDA-195			

CM01AJA00 Revised 10/15/01

*ECS*