

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 4/30/02	3. CCR #: 02-0351	4. Rev: —	5. Tel: 301 883 4074	6. Rm #: 3015 J	7. Dept. DEV
8. CCR Title: Upgrade Sybase to ASE 12.5 and replication to 12.1 on selected machines in the PVC						
9. Originator Signature/Date Carol H. Lindsey /s/ 4/30/02			10. Class IN	11. Type: CCR	12. Need Date: 5/22/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 4/30/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-002, 910-TDA-023, 910-TDA-003			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Sybase 11.9.2 reached end of life March 2002.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade sybase on p0acg05, p0icg01, p2ins02, p2pls02, p2mss21 and p2ins01 ASE 12.5 and apply EBF 9981 for the sun and 9991 for the SGI. The installation should begin after the Solaris 8 PSR which could be completed between May 15 and May 22. Please coordinate the actual start date with Skip Linehan.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sybase will not provide any fixes to ASE 11.9.2 after March 2002						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 5/1/02 Byron V. Peters /s/ 5/1/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0351 **Rev:** - **Originator:** Carol Lindsey

Telephone: 301 883 4074 **Office:** 3015 J

Title of Change: Upgrade Sybase to ASE 12.5 and replication to 12.1 on selected machines in the PVC

p0acg05 - EBF9991, ASE 12.5 for SGI

p0icg01 - EBF 9991, ASE 12.5 for SGI

p2ins02 - EBF 9981, ASE 12.5 for SUN

p2pls02 - EBF 9981, ASE 12.5 for SUN

p2mss21 - EBF 9981, ASE 12.5 for SUN plus installation of replication server 12.1 with EBF10070 (please refer to installation notes. Replication binaries should be installed first)

p2ins01 - EBF 9981 ASE 12.5 for SUN

CM01AJA00 Revised 10/15/01

ECS