

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> John E. Rubenacker	<b>2. Log Date:</b> 4/30/02	<b>3. CCR #:</b> 02-0352	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0828	<b>6. Rm #:</b> 2040A	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> VDB Update: Verification status of L3 Requirements addressed in 11 new EVRs						
<b>9. Originator Signature/Date</b> John Rubenacker /s/ 4/29/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 5/1/02	
<b>13. Office Manager Signature/Date</b> John Brewster /s/ 4/29/02			<b>14. Category of Change:</b> VDB		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> N/A			<b>17. Schedule Impact:</b> N/A		<b>18. CI(s) Affected:</b> None	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b> 5/3/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
<b>23. Problem: (use additional Sheets if necessary)</b> The ECS VDB maintains verification status of L3 requirements verification criteria to which L3s are mapped. L3 requirements are verified through test, RVAR, or inspection. This CCR implements the verification status of L3 requirements mapped to these criteria: - 471, 536, 537, 594, 852, 1132, and 1154 (7 Landover EVRs); - 831 (1 LaRC EVR); and - 288, 455, and 850 (3 GSFC EVRs).						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Update the ECS VDB to implement verification status for L3 requirements mapped to these criteria: 471, 536, 537, 594, 852, 1132, and 1154 (7 Landover EVRs); 831 (1 LaRC EVR); and 288, 455, and 850 (3 GSFC EVRs), which were stated as described in the attachment.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Verification status of L3 requirements satisfied through test, RVAR, or inspection are maintained in and provided throughout the ECS VDB. If this CCR is not approved, then current and updated verification status of L3 requirements mapped to criteria addressed in the 11 EVRs will not be available in the VDB, thus jeopardizing L3 requirements satisfaction.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 5/1/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			