

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 5/13/02	3. CCR #: 02-0354	4. Rev: B	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: TE_6A.05_DDIST_02. For EDC DAAC only. Contain fix for One Sev 1 NCR , 33811 Bad size metadata in DsMdGranules table. CCR is being revised for delivery to GSFC & NSIDC DAAC. Original CCR number was 02-0354.						
9. Originator Signature/Date Cherry Kenney /s/ 5/13/02			10. Class II	11. Type: CCR	12. Need Date: 13May02	
13. Office Manager Signature/Date Mark McBride /s/ 5/13/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: IDG/SDRSV	
19. Release Affected by this Change: 6A		20. Date due to Customer: 13May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33811						
23. Problem: (use additional Sheets if necessary) Sv=1, Bug id = ECSed33811, Desc: GSFC/SMC: Bad size metadata in DsMdGranules table - OPS 6A.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.05_DDIST_02 must be installed on top of Patch_6A.05_DDIST.01. Also TE must be installed the same time as TE_6A.05_SDSRV.03.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 operational testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed immediately following the delivery of 6A.05.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 5/13/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0354 **Rev:** B **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.05_DDIST_02. For EDC DAAC only. Contain fix for One Sev 1 NCR , 33811 Bad size metadata in DsMdGranules table. CCR is being revised for delivery to GSFC & NSIDC DAAC. Original CCR number was 02-0354.

Actions

ClearCase

Please Build Sun tar file from the 6A05 baseline for the following file:

/ecs/formal/DSS/bin/sun5.5/EcDsDistributionServer

Please name the tarfile TE_6A.05_DDIST.02

DAAC INSTALL INSTRUCTIONS

1. Un tar the tar file.
2. Logon to the DDIST host (xxdis01) --
3. cp <staging_area>/EcDsDistributionServer
/usr/ecs/<MODE>/CUSTOM/bin/DSS/EcDsDistributionServer
4. chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DSS/EcDsDistributionServer
5. Re-start Distribution Server