

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Donna Copeland	2. Log Date: 5/2/02	3. CCR #: 02-0358	4. Rev: -	5. Tel: 301-925-1186	6. Rm #: 3015D	7. Dept. RDEV
8. CCR Title: Release of iPlanet Web Server 6.0, Enterprise Edition for the DAACs						
9. Originator Signature/Date Signature on File			10. Class II	11. Type: CCR	12. Need Date: 5/3/02	
13. Office Manager Signature/Date Signature on file			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: See Attached			17. Schedule Impact:		18. CI(s) Affected: CLS, MSS, DPL, SSSI	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The following COTS products are needed for the Solaris 8 Transition. PSR for iPlanet Web Server 6.0, Enterprise Edition has completed the COTS upgrade process, including Testing and System Engineering Internal Reviews. M&O DAAC Walkthrough and PSR reviews are in progress.						
24. Proposed Solution: (use additional sheets if necessary) When the DAAC Walkthrough and PSR ITP sessions are successfully completed, post the PRS for iPlanet Web Server 6.0, Enterprise Edition PSR and release the appropriate media and/or tar files related to this COTS upgrade.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Users will be unable to use Netscape servers to access ECS web-based documents or run ECS web-based applications under Solaris 8.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): R. Miller 5/3/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson 5/3/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0358

Rev: - **Originator:** Donna Copeland

Telephone: 301-925-1186

Office: 3015D

Title of Change: Release of iPlanet Web Server 6.0, Enterprise Edition for the DAACs

Documentation/Drawings Impacted:

910-TDA-003, 910-TDA-002, 910-TDA-023, 920-TDE-002, 920-TDG-002, 920-TDL-002, 920-TDN-002, 920-TDP-002, 920-TDV-002, 920-TDS-002

CM01AJA00 Revised 10/15/01

ECS