

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Kenneth L. Cockerill	2. Log Date: 050202	3. CCR #: 02-0361	4. Rev: —	5. Tel: 301-925-0463	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: TE_6A.05_DMS.08 and TE_6A.05_SDSRV.03 to be released to NSIDC, LaRC and GSFC Original CCR--02-0278 was delivered to EDC only.						
9. Originator Signature/Date Kenneth L. Cockerill /s/ 5/2/02			10. Class II	11. Type: CCR	12. Need Date: 02May02	
13. Office Manager Signature/Date John Cockey /s/ 5/2/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: DMS/SDSRV	
19. Release Affected by this Change: 6A		20. Date due to Customer: 02May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33771, 33720 1						
23. Problem: (use additional Sheets if necessary) St=V, Sv=2, Bug id = ECSed33771, Subsystem = OPS_SDSRV Desc: Multi Floating scene acquires not supported in SDSRV St=V, Sv=2, Bug id = ECSed33720, Subsystem = OPS_DMS Desc: TS2:6A.05 DMS:V0GW putting one L70R granuleper requestld						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE for 6A.05_DMS.08 and 6A.05_SDSRV.03 to NSIDC, LaRC and GSFC. IMPORTANT INFORMATION: TE_6A.05_SDSRV.03 MUST be installed on top of Patch_6A.05_DSS.01, Patch_6A.05_External_Subsetter.01D, Patch_6A.05_QAMUT_01A, and Patch_6A.05_BMGT.01. It is recommended that both Patch_6A.05_DMS.08 and 6A.05_SDSRV.03 be installed at the same time. Original CCR--02-0278 was delivered to EDC only.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The DAACs are required to install these patches if they are to receive a fix for an upcoming severity 1 NCR 33811.Bad size metadata in DsMdGranules table -						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 5/2/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 5/2/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0361 **Rev:** - **Originator:** Kenneth L. Cockerill

Telephone: 301-925-0463 **Office:** 3041

Title of Change: TE_6A.05_DMS.08 and TE_6A.05_SDSRV.03 to be released to NSIDC, LaRC and GSFC Original CCR--02-0278 was delivered to EDC only.

Actions:

Csg -

Please create a new Sun tar file with the following packages from the 6A.05 baseline:

.EcDsSdDatabase.pkg
.EcDsSdSDSRV.pkg
.EcDsSdOPSWs.pkg

Please name the tarfile TE_6A.05_SDSRV.03.

Csg -

Please create a Sun tar file with the following packages:

.EcDmAsterToEcsGw.pkg
.EcDmDatabase.pkg
.EcDmEcsToAsterGw.pkg
.EcDmINTFCSVR.pkg

Please deliver tarfile to LaRC, GSFC & NSIDC DAACs Only.

Please see attached documents for Install Instructions