

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kenneth L. Cockerill	2. Log Date: 5/3/02	3. CCR #: 02-0362	4. Rev: -	5. Tel: 301-925-0463	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: Software Version 6A.06 Provide latest 6A.06 ECS baseline to EDC						
9. Originator Signature/Date Signature on File		10. Class II	11. Type: CCR	12. Need Date: 02May03		
13. Office Manager Signature/Date Signature on file		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: ALL		
19. Release Affected by this Change: 6A		20. Date due to Customer: 02May03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) EDC requires an early delivery of the 6A.06 ECS baseline for preliminary testing prior to PSR. Install instructions are also attached.						
24. Proposed Solution: (use additional sheets if necessary) Software Version 6A.06 Provide latest 6A.06 ECS baseline to EDC DAAC Only for early DAAC testing. Tarfiles that need to be delivered: IRIX65 tarfile: 6A06_Apr-23-2002_6A06_rix65_20020423_221205 Solaris 8 tarfile: 6A06_Apr-23-2002_6A06_sun5.8_20020423_193135 SUN tarfile: 6A06_Apr-23-2002_6A06_sun5.5_20020423_193629						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery at PSR						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.06 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): R. Miller 5/3/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): P. Johnson 5/3/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				