

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Cherry Kenney	2. Log Date: 5/3/02	3. CCR #: 02-0366	4. Rev: -	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: TE_6A.06_BMGT.01 Provides fix for One SEV 2 NCR, BMGT output is slow						
9. Originator Signature/Date Signature on file			10. Class II	11. Type: CCR	12. Need Date: 03May02	
13. Office Manager Signature/Date Signature on file			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: OSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 03May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33708						
23. Problem: (use additional Sheets if necessary) ECSed33708 BMGT output is slow						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.06_BMGT.01. TE must be installed on top of intial 6A.06 delivery.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the BMGT functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): BMGT performance.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): A. Abtahi 5/3/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): D. Stepp 5/3/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0366

Rev: **Originator:** Cherry Kenney

Telephone: 301-883-4177

Office: 3204D

Title of Change: TE_6A.06 BMGT.01 Provides fix for One SEV 2 NCR, BMGT output is slow.

Actions

ClearCase

Please build an IRIX65 tarfile from the 6A.06 baseline that will contain the following file:

/ecs/formal/OSS/lib/irix65/EcOsBmgt.jar

Please name the tarfile TE_6A.06_BMGT.01.

DAAC INSTALL INSTRUCTIONS INSTALLATION:

1. Get TAR Files from CM distribution.
2. UNTAR the files and copy to the staging area using the Setup.ksh file. Be sure to select "N" when prompted for "Update ECS Assist Common Files".
3. Copy the EcOsBmgt.jar file from the Staging area to the OSS area on e0acg11 as follows:


```
cp /<distribution_directory>/<stage_directory>/SGI/CUSTOM/lib/OSS/EcOsBmgt.jar /usr/ecs/<mode>/CUSTOM/lib/OSS
```
4. Change the permissions on the copied jar file:


```
chmod 755 /usr/ecs/<mode>/CUSTOM/lib/OSS/EcOsBmgt.jar
```