

## ECS Configuration Change Request

Page 1 of Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 5/31/02	<b>3. CCR #:</b> 02-0366	<b>4. Rev:</b> A	<b>5. Tel:</b> 301-883-4177	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/SWIT
<b>8. CCR Title:</b> TE_6A.06_BMGT.01 Provides fix for One SEV 2 NCR, BMGT output is slow. CCR is being revised for delivery to LaRC, GSFC & NSIDC. Original CCR-02 - 0366 was sent to EDC DAAC.						
<b>9. Originator Signature/Date</b> Cherry A. Kenney /s/ 5/30/02		<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 30May02		
<b>13. Office Manager Signature/Date</b> Timothy W. Ortiz /s/ 5/30/02		<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency		
<b>16. Documentation/Drawings Impacted:</b>		<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> OSS		
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 30May022		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33708						
<b>23. Problem: (use additional Sheets if necessary)</b> ECSed33708 BMGT output is slow						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE_6A.06_BMGT.01. TE must be installed on top of initial 6A.06 delivery. CCR is being revised for delivery to LaRC, GSFC & NSIDC. Original CCR-02 - 0366 was sent to EDC DAAC. Note for CSG: Tarfile was already sent to EDC. on May 03, 2002.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay testing; wait until next full system delivery next week						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> 6A.06 will not have the BMGT functionality.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> BMGT performance.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Randall J. Miller /s/ 5/30/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pamela Johnson /s/ 5/30/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 02-0366      **Rev:** —      **Originator:** Cherry Kenney

**Telephone:** 301-883-4177      **Office:** 3204D

**Title of Change:** TE\_6A.06\_BMGT.01 Provides fix for One SEV 2 NCR, BMGT output is slow. CCR is being revised for delivery to LaRC, GSFC & NSIDC. Original CCR-02 - 0366 was sent to EDC DAAC.  
Actions

ClearCase

Please build an IRIX65 tarfile from the 6A.06 baseline that will contain the following file:

/ecs/formal/OSS/lib/irix65/EcOsBmgt.jar

Please name the tarfile TE\_6A.06\_BMGT.01.

DAAC INSTALL INSTRUCTIONS INSTALLATION:

Please refer to 6A06 PSR document, Appendix D, Section 2.9, Section B.