

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Cherry Kenney	2. Log Date: 5/3/02	3. CCR #: 02-0367	4. Rev: -	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: Patch_6A.06_SDSRV.01 For EDC Only. Provides fix for One SEV 2 NCR, ECSed34178 Can't Add ESDTs via SDSRV GUI						
9. Originator Signature/Date Signature on file		10. Class II	11. Type: CCR	12. Need Date: 03May02		
13. Office Manager Signature/Date Signature on file		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: SDSRV		
19. Release Affected by this Change: 6A		20. Date due to Customer: 03May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34178						
23. Problem: (use additional Sheets if necessary) 34178- Can't Add ESDTs via SDSRV GUI						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_ 6A.06_SDSRV.01. Patch must be installed on top of intial 6A.06 delivery.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the SDSRV functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): A. Abtahi 5/3/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): D. Stepp 5/3/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0367

Rev: - **Originator:** Cherry Kenney

Telephone: 301-883-4177

Office: 3204D

Title of Change: Patch_6A.06_SDSRV.01 For EDC Only. Provides fix for One SEV 2 NCR, ECSed34178 Can't Add ESDTs via SDSRV GUI

Actions

ClearCase

Please build two tarfiles from the 6A.06 baseline. One tarfile will be a Sun5.5 tarfile that will contain the following binary file:

/ecs/formal/DSS/bin/sun5.5/EcDsSdSrvGui

The other tarfile will be a sun5.8 tarfile containing the following binary file:

/ecs/formal/DSS/bin/sun5.8/EcDsSdSrvGui

Please name the tarfile Patch_6A.06_SDSRV.01.

Please deliver the tarfile to EDC DAAC Only

DAAC Install Instructions

1. Un tar the tar file.
- 2.. Logon to the SDSRV host (xxdis01) -- At EDC this will be e0dis01
3. cp <staging_area>/EcDsSdSrvGui
/usr/ecs/<MODE>/CUSTOM/bin/DSS/EcDsSdSrvGui
4. chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DSS/EcDsSdSrvGui