

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Cherry Kenney	2. Log Date: 5/31/02	3. CCR #: 02-0367A	4. Rev: A	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: Patch_6A.06_SDSRV.01 For EDC Only. Provides fixes for one SEV 2 NCR. CCR 02-0367 is being revised for delivery to LaRC, GSFC & NSIDC.						
9. Originator Signature/Date /s/ Cherry Kenney 5/30/02		10. Class II	11. Type: CCR	12. Need Date: 30May02		
13. Office Manager Signature/Date /s/ Mark McBride 5/30/02		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: SDSRV		
19. Release Affected by this Change: 6A		20. Date due to Customer: 30May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34178						
23. Problem: (use additional Sheets if necessary) 34178 - Can't Add ESDTs via SDSRV GUI						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_ 6A.06_SDSRV.01. Patch must be installed on top of initial 6A.06 delivery. Note for CSG: Tarfile was already sent to EDC DAAC on May 03, 2002.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the SDSRV functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randall Miller 5/30/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ Pamela Johnson 5/30/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0367A

Rev: A

Originator: Cherry Kenney

Telephone: 301-883-4177

Office: 3204D

Title of Change: Patch_6A.06_SDSRV.01 For EDC Only. Provides fixes for one SEV 2 NCR. CCR 02-0367 is being revised for delivery to LaRC, GSFC & NSIDC.

Actions

NOTE: EDC HAS ALREADY RECEIVED THIS PATCH AS PART OF THEIR 6A.06 PATHFINDER TESTING ACTIVITY.

ClearCase

Please build two tarfiles from the 6A.06 baseline. One tarfile will be a Sun5.5 tarfile that will contain the following binary file:

/ecs/formal/DSS/bin/sun5.5/EcDsSdSrvGui

The other tarfile will be

/ecs/formal/DSS/bin/sun5.8/EcDsSdSrvGui

Please name the tarfile Patch_6A.06_SDSRV.01.

Please deliver the tarfile to EDC DAAC Only

DAAC Install Instructions

Please refer to the 6A.06 PSR document in appendix D, section 2.9, section D for the installation instructions for Patch_6A.06_SDSRV.01.