

## ECS Configuration Change Request

Page 1 of 10 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 5/6/02	3. CCR #: 02-0368	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Update ASTER IRDs in VDB						
9. Originator Signature/Date Joan Schessler /s/ 5/3/02			10. Class II	11. Type: CCR	12. Need Date: 5/15/02	
13. Office Manager Signature/Date Evelyn Nakamura /s/ 5/3/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: NA			17. Schedule Impact: NA		18. CI(s) Affected:NA	
19. Release Affected by this Change: 6B		20. Date due to Customer: NA		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A number of ASTER IRD requirements have been modified or deleted from the ASTER interface documents via ESDIS CCR 423-41-34-009.						
24. Proposed Solution: (use additional sheets if necessary) Modify or delete IRD requirements per the attached IRD tbl.doc . Delete L3-IRD links and L4-IRD links per attached tables IRD-L3s tbl.doc and IRD-L4s tbl.doc. NOTE: This eliminates the ASTER IRD orphans from the VDB.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Out-of-scope and non-existent requirements would appear in EOC reconciliation reports..						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 5/8/02			Disposition: <span style="border: 1px solid black; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			