

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Kenneth L. Cockerill	<b>2. Log Date:</b> 5/6/02	<b>3. CCR #:</b> 02-0371	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0463	<b>6. Rm #:</b> 3041	<b>7. Dept.</b> DEV/CO
<b>8. CCR Title:</b> Patch_ 6A.06_STMGT.01 For EDC DAAC Only Contains fixes for one Sev 2 NCR.						
<b>9. Originator Signature/Date</b> Kenneth L. Cockerill /s/ 5/6/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 06May02	
<b>13. Office Manager Signature/Date</b> Mark McBride /s/ 5/6/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> STMGT	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 06May02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34084						
<b>23. Problem: (use additional Sheets if necessary)</b> St=M, Sv=2, Bug id = ECSed34084, Subsystem = OPS_STMGT Desc: OPS:6A.05:DDIST:Landsat-7 distribution in below spec						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver Patch_6A.06_STMGT.01 Patch must be installed on top of initial delivery of 6A.06. Tarfile was made on May 6, 2002						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay testing; wait until next full system delivery.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> 6A.06 will not have the STMGT functionality.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Delays in testing or possible delays in 6A.06 regression testing						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Steve Fox /s/ 5/6/02			<b>Disposition:</b> <span style="border: 1px solid black; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Debra Stepp /s/ 5/6/02			<b>Disposition:</b> <span style="border: 1px solid black; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0371 **Rev:** — **Originator:** Kenneth L. Cockerill

**Telephone:** 301-925-0463 **Office:** 3041

**Title of Change:** Patch\_6A.06\_STMGT.01 For EDC DAAC Only Contains fixes for one Sev 2 NCR.

Actions

Csg -

Please build an IRIX65 tarfile from the 6A.06 baseline that will contain the following file:

/ecs/formal/DSS/lib/irix65/libDsStArServerSh.so

Please name the tarfile Patch\_6A.06\_STMGT.01.

Please deliver the tarfile to EDC DAAC Only

DAAC Install Instructions

1. Un tar the tar file.
2. Copy the libDsStArServerSh.so library from the staging area for STMGT.01 to the staging area for 6A.06. This will ensure the library from STMGT.01 will be installed at the same time as 6A.06:  
  
cp <STMGT.01\_staging\_area>/IRIX65/libDsStArServerSh.so <6A.06\_staging\_area>/IRIX65/CUSTOM/lib/DSS