

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kenneth L. Cockerill	2. Log Date: 5/6/02	3. CCR #: 02-0372	4. Rev: —	5. Tel: 301-925-0463	6. Rm #: 3041	7. Dept. DEV/CO
8. CCR Title: Patch_ 6A.06_DMS.01 For EDC DAAC Only Contains fixes for two Sev 2 NCRs.						
9. Originator Signature/Date Kenneth L. Cockerill /s/ 5/6/02			10. Class II	11. Type: CCR	12. Need Date: 06May02	
13. Office Manager Signature/Date Mark McBride /s/ 5/6/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: DMS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 06May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33803 , 34110						
23. Problem: (use additional Sheets if necessary) St=R, Sv=2, Bug id = ECSed33803, Desc: VOGW Uses Different Reference Collector for Each Search in a Request St=T, Sv=2, Bug id = ECSed34110, Desc: ECS server cannot handle "Customize" Metadata search ODL from EDG						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.06_DMS.01 Patch must be installed on top of initial delivery of 6A.06. Tarfile was made on May 3, 2002						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the DMS functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 5/6/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 5/6/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0372 **Rev:** — **Originator:** Kenneth L. Cockerill

Telephone: 301-925-0463 **Office:** 3041

Title of Change: Patch_6A.06_DMS.01 For EDC DAAC Only Contains fixes for two Sev 2 NCRs.

Actions

Csg -

Please build 2 tarfiles (a Sun 5.5 and a Sun 5.8) that includes the following binary file:

/ecs/formal/DM/bin/<arch>/EcDmV0ToEcsGateway

Where <arch> is either:

- sun5.5 (for the Sun 5.5 tarfile)
- sun5.8 (for the Sun 5.8 tarfile)

Please name these tarfiles Patch_6A.06_DMS.01.

Please deliver tarfile to EDC DAAC Only

1. Get TAR File from CM distribution.
2. Untar the tar files.
3. Copy the EcDmV0ToEcsGateway from the staging area for DMS.01 to the staging area for 6A.06. Then the information from DMS.01 will be installed at the same time as 6A.06:

```
cp <DMS.01_staging_area>/SOL8/EcDmV0ToEcsGateway
<6A.06_staging_area>/SOL8/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
cp <DMS.01_staging_area>/SUN/EcDmV0ToEcsGateway
<6A.06_staging_area>/SUN/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
```