

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 06/04/02	3. CCR #: 02-0373	4. Rev: B	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: Patch_ 6A.06_PDPS.01. CCR is being revised a second time due to wrong NCR content. Send second revision to LARC, GSFC & NSIDC. Original # is CCR 02-0373-A						
9. Originator Signature/Date Cherry Kenney /s/ 6/4/02		10. Class II	11. Type: CCR	12. Need Date: 31May02		
13. Office Manager Signature/Date Art Cohen /s/ 6/4/02		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: PDPS		
19. Release Affected by this Change: 6A		20. Date due to Customer: 31May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33681, 33896						
23. Problem: (use additional Sheets if necessary) ECSed33681 Orders failed in 'staging' step in AutoSys ECSed33896 Deletion Client fails to garbage collect after failing with deadlock						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_ 6A.06_PDPS.01 Patch must be installed on top of initial delivery of 6A.06. CCR is being revised for delivery to LaRC, GSFC & NSIDC. Original CCR-02 - 0373 was sent to EDC DAAC. CCR is being revised a second time due to wrong NCR content. Send second revision to LARC, GSFC & NSIDC. Original # is CCR 02-0373-A Tarfile was made on May 3, 2002						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the PDPS functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 6/4/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 6/4/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0373 **Rev:** B **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.06_PDPS.01. CCR is being revised a second time due to wrong NCR content. Send second revision to LARC, GSFC & NSIDC. Original # is CCR 02-0373-A

Actions

NOTE: EDC HAS ALREADY RECEIVED THIS PATCH AS PART OF THEIR 6A.06 PATHFINDER TESTING ACTIVITY.

Csg -

Please make a set of tar files from the 6A.06 baseline

2 tarfiles (1 from Sun 5.5 and 1 from Sun 5.8) with the following packages:

.EcDpAITWS.pkg
.EcDpAtODL.pkg
.EcDpPrPLNMGMTWS.pkg
.EcDpPrQUESRVR.pkg
.EcPIDatabase.pkg
.EcPIPLNMGMTWS.pkg
.EcPIQUESRVR.pkg
.EcPIODPRM.pkg

1 Irix65 tar file with the following package:

.EcDpScSCNCPRCS.pkg

Please name these tarfiles Patch_6A.06_PDPS.01.

DAAC INSTALL INSTRUCTIONS

Please refer to the 6A.06 PSR document in appendix D, section 2.9, section F for the installation instructions for Patch_6A.06_PDPS.01. Also, database install is required