

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 5/7/02	3. CCR #: 02-0376	4. Rev: ?	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept.
8. CCR Title: Final HP Software/Hardware Removal for DAACs						
9. Originator Signature/Date Maryellen Corbett /s/ 5/2/02			10. Class II	11. Type: CCR	12. Need Date: 05/30/2002	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 4/30/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDE-002, 910-TDA-003, 910-TDA-0023, 910-TDA-005			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Remove e0msh03 from the baseline and all HP-dependent COTS from baseline documents. With Release of Technical Directive for Phase 3 DCE Removal, there is no longer a need to retain e0msh03 to utilize the CDS Browser Tool.						
24. Proposed Solution: (use additional sheets if necessary) Removal e0msh03 from baseline and all HP-dependent software.						
25. Alternate Solution: (use additional sheets if necessary) Inconsistent Baseline						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent Baseline						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 5/15/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 5/21/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			