

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sukhada Gore	2. Log Date: 5/9/02	3. CCR #: 02-0392	4. Rev: —	5. Tel: 301-925-0638	6. Rm #: 2009J	7. Dept. DEV/CO
8. CCR Title: Patch_ 6A.06_TOOLKIT.01. For EDC DAAC Only. Latest TOOLKIT delivery to DAAC.						
9. Originator Signature/Date Sukhada Gore /s/ 5/7/02			10. Class II	11. Type: CCR	12. Need Date: 07May02	
13. Office Manager Signature/Date Mark McBride /s/ 5/9/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: TOOLKIT	
19. Release Affected by this Change: 6A		20. Date due to Customer: 07May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Latest TOOLKIT needed by DAAC.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.06_TOOLKIT.01 Patch must be installed on top of initial delivery of 6A.06. Tarfile (6A.06_TOOLKIT4_May-5-2002) was made on May 5, 2002.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the TOOLKIT functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 5/9/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): D. Stepp /s/ 5/7/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				