

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Guy Swope	2. Log Date: 5/14/02	3. CCR #: 02-0402	4. Rev: -	5. Tel: x0515	6. Rm #: 3011	7. Dept. Dev
8. CCR Title: Together Control Center 6.0 Floating license Install						
9. Originator Signature/Date Guy Swope /s/ 5/14/02			10. Class IN	11. Type: CCR	12. Need Date: May 18, 2002	
13. Office Manager Signature/Date Arthur Cohen /s/ 5/14/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) We've purchased updated licenses of Together Control Center from TogetherSoft, and upgraded those licenses from solo-fixed to floating. We need four of those licenses installed on a license server in the EDF for Synergy III development, and the tool both locally installed on a list of developer's machines (included in this CCR), as well as in a central location.						
24. Proposed Solution: (use additional sheets if necessary) Install 4 Together Control Center version 6.0 licenses in the EDF on a UNIX hosts. The installation will include installing 4 licenses on a license server, one copy in a central location for general use, and 3 local installations (described later). Note that 6 licenses have been purchased and only 4 of those should be setup with the license server in the EDF. The remaining 2 are being installed in the IRAD lab. See the detailed steps listed in the ECOs on subsequent pages.						
25. Alternate Solution: (use additional sheets if necessary) No alternative solution.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will have difficulty doing design work for the IRAD						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 5/15/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				