ECS Configuration Change Request					Page 1 of Page(s)			
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:		6. Rm #:	7. Dept.
Sarah Lewallen	05/14/02	02-0404			301-925-0865	;	2117B	SED
8. CCR Title: Add 6GB of memory and add drive for swap to g0acg01								
9. Originator Signature/Date			10. C	, ,,		12. Need Date: 5/15/02		
Sarah Lewallen /s/ 5/14/02			II		CCR			
13. Office Manager Signature/Date Randy Haynes /s/ 5/14/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency			
920-TDG-001, 922-TDG-001			17. Sche Impact:	7. Schedule 18. Cl(s) Affected:ACMHW apact:				
19. Release Affected by this Change: 20. Date due t				mer:	ner: 21. Estimated Cost:			
6A, 6B 5/15/02					None - Under 100K			
22. Source Reference: ☐ NCR (attach) ☐ Action Item ☐ Tech Ref. ☐ GSFC ☒ Other: 33998								
g0acg01 pauses when the system swaps out Sybase								
24. Proposed Solution: (use additional sheets if necessary) add 6 GB of memory, move part of swap from the root disk to new disk								
25. Alternate Solution: (use additional sheets if necessary) none								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) g0acg01 wil continue to pause								
27. Justification for Emergency (If Block 15 is "Emergency"): Maintenance scheduled for 7-9 on 5/15/02								
28. Site(s) Affected: ☐ EDF ☐ PVC ☐ VATC ☐ EDC ☐ GSFC ☐ LaRC ☐ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EOC ☐ IDG Test Cell ☐ Other								
29. Board Comments:				30. V	Work Assigned T	o:	31. CCR C	losed Date:
32. EDF/SCDV CCB Chair ((Sign/Date):	-	proved	App/Co	m. Disapproved	With	ndraw Fwd	/ESDIS ERB
33. M&O CCB Chair (Signa	/Date): Di	isposition: Ap		App/Cor	m. Disapproved	With	ndraw Fwd/	ESDIS ERB
Gary Gavigan /s/ 5/14/02		Fwo	d/ECS					
34. ECS CCB Chair (Sign/I	Date): Dis	sposition: Apr	proved App/Com. Disapproved Withdraw Fwd/ESDIS ERB					

Fwd/ESDIS