

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 5/15/02	3. CCR #: 02-0406	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: TE_6A.05_MSS_02 . Contains fix for NCR, 34185 - Unable to email properly formatted EDNs to Japan						
9. Originator Signature/Date Cherry Kenney /s/ 5/15/02			10. Class II	11. Type: CCR	12. Need Date: 15May02	
13. Office Manager Signature/Date Arthur Cohen /s/ 5/15/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:MSS/JDT	
19. Release Affected by this Change: 6A		20. Date due to Customer: 15May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34185						
23. Problem: (use additional Sheets if necessary) Unable to email properly formatted EDNs to Japan						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.05_MSS.02 to SMC only. TE must be installed on top of Patch_6A.05_MSS.01C .						
25. Alternate Solution: (use additional sheets if necessary) Wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) SMC will continue to experience problems.						
27. Justification for Emergency (If Block 15 is "Emergency"): Fix needed to perform 6A.05 operational testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 5/15/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): G. G. Gavigan /s/ 5/15/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0406 **Rev:** ? **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.05_MSS_02 . Contains fix for NCR, 34185 - Unable to email properly formatted EDNs to Japan
ACTIONS:

Please make a SUN tar file for the following package from the
6A05 baseline:

EcMsAsCSSSRVR_SMC.pkg

Please name tarfile TE_6A.05_MSS_02

Deliver tarfile to SMC Only.

DAAC Install Instructions:

1. Get TAR Files from CM distribution.
2. UNTAR the files and copy to the staging area using the Setup.ksh file. Be sure to select "N " when prompted for "Update ECS Assist Common Files.
3. On a SUN host, use E.A.S.I. to perform automated installation of the EcMsAsCSSSRVR_SMC.pkg package
4. Restart MSS servers