

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 5/15/02	3. CCR #: 02-0407	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: TE_6A.05_IDG.02. Contains fix for NCR, 34185 - Unable to email properly formatted EDNs to Japan						
9. Originator Signature/Date Cherry Kenney /s/ 5/15/02			10. Class II	11. Type: CCR	12. Need Date: 15May02	
13. Office Manager Signature/Date Arthur Cohen /s/ 5/18/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:IDG	
19. Release Affected by this Change: 6A		20. Date due to Customer: 15May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34185						
23. Problem: (use additional Sheets if necessary) St=R, Sv=2, Bug id = ECSed34185, Desc: GSFC/SMC: Unable to email properly formatted EDNs to Japan						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.05_IDG.02 to GSFC DAAC Only. This TE must be installed on top of the Patch_6A.05_IDG.01						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 operational testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed immediately following the delivery of 6A.05.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 5/15/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 5/15/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0407    **Rev:** ?    **Originator:** Cherry Kenney

**Telephone:** 301-883-4177    **Office:** 3204D

**Title of Change:** TE\_6A.05\_IDG.02. Contains fix for NCR, 34185 - Unable to email properly formatted EDNs to Japan

### Actions

#### Clearcase

Please build a sun5.5 tarfile from the 6A.05 baseline that will contain the following file:

/ecs/formal/CSS/bin/sun5.5/EcCsEmailParser

Please name this tarfile TE\_6A.05\_IDG.02.

Please deliver the tarfile to GSFC DAAC Only.

### DACC Install Instructions

1. Get TAR File from CM distribution.
2. Untar the tar file and copy the EcCsEmailParser binary to the directory /usr/ecs/<mode>/CUSTOM/bin/CSS , located on the CSS server
3. Change the permissions on the EcCsEmailParser binary so it is made executable:  
  
chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/CSS
4. Restart EcCsEmailParserGateway server