

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Bill Wyman	2. Log Date: 5/17/02	3. CCR #: 02-0416	4. Rev: —	5. Tel: 0705	6. Rm #: 1025	7. Dept. ILS
8. CCR Title: Update to Property Management Plan 602-CD-001-003						
9. Originator Signature/Date William Wyman /s/ 5/15/02			10. Class II	11. Type: CCR	12. Need Date: 22 May 2002	
13. Office Manager Signature/Date William Wyman /s/ 5/15/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 602-CD-001-003			17. Schedule Impact: None		18. CI(s) Affected: None	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: DCMA Property Systems Analysis February 2002						
23. Problem: (use additional Sheets if necessary) Update is required to make minor changes to the Property Management Plan. Included are; correcting acronyms for DCMA, updating locations of ECS property, deleting specific inventory completion dates by DAACs, and eliminating need to notify DCMA of annual inventory schedule. to reference to DCMA. Changes were requested by DCMA and DCMA approved the changes by telephone on 30 April.						
24. Proposed Solution: (use additional sheets if necessary) Make changes to Property Management Plan as indicated. Included are; correcting acronyms for DCMA, updating locations of ECS property, deleting specific inventory completion dates by DAACs, and eliminating need to notify DCMA of annual inventory schedule. to reference to DCMA. Changes were requested by DCMA and DCMA approved the changes by telephone on 30 April.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS Property Management will not be in compliance with DCMA guidance, and ECS property system could be shut down until the plan is in compliance with DCMA direction.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input checked="" type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Synergy and IST sites						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date): Randall J. Miller /s/ 5/22/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			