

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 5/21/02	3. CCR #: 02-0424	4. Rev: II	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Release of Remedy Action Request System (ARS) v4.5.2 to the DAACs						
9. Originator Signature/Date Signature on File			10. Class II	11. Type: CCR	12. Need Date: 05/24/02	
13. Office Manager Signature/Date Signature on file			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: (See additional sheet.)			17. Schedule Impact:		18. CI(s) Affected: MCI	
19. Release Affected by this Change: 6A		20. Date due to Customer: 05/24/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6						
23. Problem: (use additional Sheets if necessary) Remedy 4.5.2 must be deployed to the sites so Remedy will function correctly under Solaris 8.						
24. Proposed Solution: (use additional sheets if necessary) Authorize ECS sites to upgrade Remedy as per the instructions in the attached release notes (914-TDA-197). No new license keys are required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS will not fully achieve its goal of keeping operational all COTS baselined for Solaris 8.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ P. Johnson 5/24/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0424

Rev: - Originator: Alexander Schuster

Telephone: 925-0519

Office: RDEV

Title of Change: Release of Remedy Action Request System (ARS) v4.5.2 to the DAACs

Item 16:

910-TDA-003

910-TDA-005

910-TDA-023

920-TDE-002

920-TDG-002

920-TDL-002

920-TDN-002

920-TDS-002

914-TDA-197

CM01AJA00 Revised 10/15/01

ECS