

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 5/21/02	3. CCR #: 02-0427	4. Rev: -	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. Dev
8. CCR Title: Install of DDTS 4.1 and Upgrade to DDTS 4.7 in Functionality Lab on f2mss01 and f3mss01						
9. Originator Signature/Date Natisha Greenway /s/ 5/21/02			10. Class IN	11. Type: CCR	12. Need Date: 5/30/02	
13. Office Manager Signature/Date John Cockey /s/ 5/21/02			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6						
23. Problem: (use additional Sheets if necessary) DDTS 4.7 upgrade must be tested on Solaris 8 and Solaris 2.5.1 machines in the Functionality Lab.						
24. Proposed Solution: (use additional sheets if necessary) Install DDTS 4.1 in directory /usr/ecs/OPS/COTS/ddts on host "f2mss01" and "f3mss01" using ClearDDTS 4.1.1 CD-ROM #690-010902-001 or tar file ClearDDTS 4.1.tar.Z (if available). Incorporate ECS customizations, then upgrade DDTS to 4.7 using ClearDDTS 4.7 CD-ROM #M3100-10611 or tar file clearddts_4.7.tar.Z (if available).						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DDTS 4.1 will no longer be supported by vendor.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 5/23/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			