

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 05/30/02	3. CCR #: 02-0438	4. Rev:	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: Increase memory in e0spg01 and e0spg05						
9. Originator Signature/Date Sarah Lewallen /s/ 05/28/02			10. Class II	11. Type: CCR	12. Need Date: 6/18/02	
13. Office Manager Signature/Date Jim Mather /s/ 05/28/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDE-001			17. Schedule Impact: none		18. CI(s) Affected: SPRHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 6/18/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: DAAC CCR						
23. Problem: (use additional Sheets if necessary) Not enough memory to complete processing						
24. Proposed Solution: (use additional sheets if necessary) Moved two 1GB memory boards from the old Challenge XL e0acg02 and place in e0spg05. Move one 1GB memory boards for the old Challenge XL e0icg11 and place in e0spg01. This will bring both machine up to 3GB of memory.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to support current level of science processing.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 6/4/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				