

# ECS Configuration Change Request

Page 1 of Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 5/29/02	<b>3. CCR #:</b> 02-0440	<b>4. Rev:</b> -	<b>5. Tel:</b> 301-952-8484	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/SWIT
<b>8. CCR Title:</b> Patch_6A.06 _DPL.01 to all DAACs for delivery of Data Pool. . Contains fix for 5 SEV 2 NCRs, 09 SEV 3 NCRs. and 2 SEV 5 NCRs.						
<b>9. Originator Signature/Date</b> Cherry Kenney /s/ 5/28/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 29May02	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 5/28/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> ALL	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 28May02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See attachment for NCR list						
<b>23. Problem: (use additional Sheets if necessary)</b> See attachment for NCR list						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Patch_6A.06 _DPL.01 can be installed on top of initial 6A06 delivery. Patch_6A.06 _DPL.01 can also be installed on top of Patch_6A.05_DPL.02, but only on Solaris 8 hosts.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay delivery of DataPool; wait until next full system delivery.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Dealys in delivery of Data Pool to DAACs						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Fix needed to perform 6A.06 regression testing						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Randall J. Miller /s/ 5/28/02			<b>Disposition:</b> <span style="border: 1px solid black; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pamela Johnson /s/ 5/28/02			<b>Disposition:</b> <span style="border: 1px solid black; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0440    **Rev:**    - **Originator:** Cherry Kenney

**Telephone:** 301-883-4177    **Office:** 3204D

**Title of Change:** Patch\_6A.06 \_DPL.01 to all DAACs for delivery of Data Pool. . Contains fix for 5 SEV 2 NCRs, 09 SEV 3 NCRs. and 2 SEV 5 NCRs.

ClearCase

Please create two new tar files (one for IRIX65 and one for SOL8) from the 6A.06 baseline to include the following packages:

SOL8:

EcDI.pkg

EcDICommon.pkg

EcDIGUI.pkg

EcDIWebAccess.pkg

EcDIWebRollup.pkg

IRIX65:

EcDIAMassAccess.pkg

EcDIDatabase.pkg

EcDIMISR.pkg

EcDIAMSR.pkg

EcDIGLAS.pkg

Please see attached documents for Install instructions and NCR list