ECS Configuration Change Request					Page 1 of	Paç	ge(s)
1. Originator	2. Log Date:	3. CCR#	:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Gary Gavigan	05/29/02	<b>4.</b> 02-0442			Ext.4113	2003F	M&O
8. CCR Title: Install PC for use on the GDAAC M&O LAN.							
9. Originator Signature/Date 10. C					11. Type:	12. Need Date	• 6/7/02
Gary Gavigan /s/ 5/29/02			10. Class 11. Type: CCR			12. Need Date. 0/1/02	
13. Office Manager Signature/Date			14. Category of Change: Other		of Change:	<b>15. Priority:</b> (If "Emergency" fill in Block 27).	
Pamela Johnson /s/ 5/29/02				Other		Routine	
16. Documentation/Drawings Impacted: 17				7. Schedule 18. CI(s) Affected:N/A			
				Impact: N/A			
			to Customer: 21. Estimated Cost:				
N/A N/A			None - Under 100K				
22. Source Reference: NCR (attach) Action Item				ech Ref. GSFC Other:			
23. Problem: (use additional Sheets if necessary)							
A desktop workstation is required for use on the GDAAC M&O LAN.							
24. Proposed Solution: (use additional sheets if necessary)							
Install PC for use on the GDAAC M&O LAN.							
25. Alternate Solution: (use additional sheets if necessary)							
None.							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)							
Personnel at the GDAAC will not be able to perform their daily duties.							
27. Justification for Emergency (If Block 15 is "Emergency"):							
N/A							
28. Site(s) Affected: ☐ El	DF PVC VATC	□EDC ⊠	GSFC [	LaRC		SMC AK	JPL
`´ □EOO		Other					
29. Board Comments:				30. Work Assigned To: 31. CCR Closed Date:			
32. EDF/SCDV CCB Chair (S	ign/Date):	<b>Disposition:</b> Ap	proved	App/Cor	m. Disapproved	Withdraw Fwo	d/ESDIS ERB
		Fwo	d/ECS				
33. M&O CCB Chair (Sign/D	Date):	Disposition: Ap	proved	App/Com	n. Disapproved	Withdraw Fwd	/ESDIS ERB
Gary Gavigan /s/ 6/4/02			d/ECS		• •		
34. ECS CCB Chair (Sign/Da	ato).			^nn/Co~	Dicapproved	Withdraw F	N/EQDIQ EDD
34. EUS UUD Unair (Sign/Da	ле <i>)</i> . D	<b>isposition:</b> App	novea	~hh/com	i. Disapproved	Withdraw Fwo	WEODIO EKR

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O

Fwd/ESDIS