

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|---------------------------------|---|--|---|--|------------------------|
| 1. Originator Sarah Lewallen | 2. Log Date: 05/30/02 | 3. CCR #: 02-0444 | 4. Rev: | 5. Tel: 301-925-0865 | 6. Rm #: 2117B | 7. Dept. SED |
| 8. CCR Title: Replace e0css02 SUN Sparc 20 with a SUN Blade during Solaris 8 transition. | | | | | | |
| 9. Originator Signature/Date Sarah Lewallen /s/ 5/29/02 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 7/25/02 | |
| 13. Office Manager Signature/Date Jim Mather /s/ 5/30/02 | | | 14. Category of Change: Update ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted: 920-TDE-001, 922-TDE-005 | | | 17. Schedule Impact: none | | 18. CI(s) Affected: CSSHW | |
| 19. Release Affected by this Change: 6A, 6B | | 20. Date due to Customer: 7/25/02 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Solaris 8 transition | | | | | | |
| 23. Problem: (use additional Sheets if necessary) e0css02 is a SUN Sparc 20. The Sparc 20s are being phased out of ECS. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Install a SUN Blade and move the functionality of e0css02 from the Sparc 20. Remove the external 9GB drive and SUN Sparc 20.. Return the hardware to Landover. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This will delay the Solaris 8 transition. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | | 30. Work Assigned To: | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 6/4/02 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |